

MoSFD Projects

#	Batch/ CF/Funding	Implementing agency	Priority	Project Name	Location	Assigned SOE & pvt	Project Type	Assigned SOE	Contractual Status	Signed date	Contracted Value	Completed date	Mobilization status	Project status 16th April 2027
1	CF	Ministry of Social, Family and Development		Development of Aged Care Centre in S.Feydhoo	Addu City Feydhoo	Litus Automobiles Pvt Ltd		Pvt	Signed	5-Nov-25	53,843,861.18		Mobilized	Foundation work commenced. Currently lean concrete work is ongoing.
2		Ministry of Social, Family and Development		Empowerment Hub - Hulhumale	Male City, Hulhumale'	FDC		FDC	Signed	12-Nov-25	6,470,812.44		Mobilized	Currently Block work ongoing. Completion date revised to July 2026 due to delay in procurement.
3	ADB	Ministry of Social, Family and Development		Amaan Hiyya - Adducity	Adducity Hithadhoo	Central Line pvt ltd		Pvt	Signed	1-Dec-25	24,875,179.63		Mobilized	Foundation work commenced on 11th April 2027
4	PSIP	Ministry of Social, Family and Development		Elderly Center - K.Thulusdhoo	K.Thulusdhoo				Not Signed					Initial concept design completed and meeting was held on 9th April to discuss the design. Changes being brought by MTCC team per the discussion
5	PSIP	Ministry of Social, Family and Development		Elderly Center - Sh.Funadhoo	Sh.Funadhoo	MTCC		MTCC	Not Signed					RFP sent to MTCC on 8th April. MTCC requested for an extension for RFP submission on 16th April 2026.
6	ADB	Ministry of Social, Family and Development		Amaan Hiyya - Hulhumale' phase 2	Hulhumale'				Not Signed					Bid evaluation completed and send for endorsement on 19th February to NTB
7	ADB	Ministry of Social, Family and Development		Amaan Hiyya - R.Ungoofaaru	R.Ungoofaaru				Not Signed					Planned to send for tender in Q3 of 2027
8		Ministry of Social, Family and Development		Amaan Veshi - V.Atoll	V.Felidhoo				Not Signed					Planned to commence work in Q3 of 2027
9	HDC	Ministry of Social, Family and Development		Elderly Drop in Center - Hulhumale Phase 2	Hulhumale'	HDC		HDC	Not Signed					Meeting held on 25th March to discuss new concept design. Revised concept design to be finalized with addition of 1 floor allocated for MSFD. HDC to share agreement draft of the project as 1 additional floor is being funded through ministry.
10		Ministry of Social, Family and Development	Yes	Hithadhoo Aasandha And NSPA Office	S.Hithadhoo									Addu City Aasandha/NSPA office opened on 31st March 2026.
11		Ministry of Social, Family and Development		Development of Picnic Islands	All Island				Not Signed					Revised list of islands compiled. To be presented to Minister and shared to PO next week.