

HEALTH PROJECTS

#	Implementing agency	Project Code	Agreement No	Project Name	Atoll	Location	SOE / PVT / TBD	Contractor	Scope	Contracted Value	Duration (Days)	Agreement Status	Agreement Signed Date
										6,402,381,810.65			
1	Ministry of Health	P-HLT126-001	(AGR)23-L/RDC/2025/5	Hospital New Building - HA.Ihavandhoo	HA	Ha.Ihavandhoo	SOE	Road Development Corporation Ltd	Level 1 (30 bed Hospital)	113,995,860.36	540	Signed	12-Mar-25
2	Ministry of Health	P-HLT257-002	(AGR)23-L/FNK/2025/8	Upgrading of Health Centre - HA. Muraidhoo	HA	HA.Muraidhoo	SOE	FENAKA Corporation Ltd	Extension Building	9,784,584.78	365	Signed	28-May-25
3	Ministry of Health	P-HLT170-001	(AGR)23-L/FNK/2025/11	Upgrading of Health Centre - HA.Thakandhoo	HA	HA.Thakandhoo	SOE	FENAKA Corporation Ltd	Extension Building	10,429,490.50	365	Signed	28-May-25
4	Ministry of Health	P-HLT162-001	(AGR)23-L/FNK/2025/6	Construction of Health Centre - HA.Molhadhoo	HA	HA.Molhadhoo	SOE	FENAKA Corporation Ltd	New Health Center Building	27,499,999.99	730	Signed	28-May-25
5	Ministry of Health	P-HLT210-001	(AGR)23-L/MTCC/2025/12	Construction of Health Centre - HA.Uligamu	HA	HA.Uligamu	SOE	Maldives Transport and Contracting Company Plc	Extension Building	14,325,501.46	360	Signed	28-May-25
6	Ministry of Health	P-HLT151-003	(AGR)23-L/RDC/2025/8	Upgrading of Health Centre - HA.Filladhoo	HA	HA.Filladhoo	SOE	Road Development Corporation Ltd	Extension Building	11,997,890.47	365	Signed	28-May-25
7	Ministry of Health	P-HLT124-002	(AGR)23-L/MTCC/2025/25	Construction of Hospital - HA.Dhidhdhoo	HA	HA.Dhidhdhoo	SOE	Maldives Transport and Contracting Company Plc	Level 2 (50 bed Hospital)	185,571,402.42	780	Signed	25-Sept-25
8	Ministry of Health	P-HLT062-002	(AGR)23-L/PRIV/2025/85	Upgrading of Health Centre - HA.Vashafaru	HA	HA.Vashafaru	PVT	Perfect Malafehi Maldives Pvt Ltd	Extension Building	4,854,932.42	210	Signed	31-Jul-25
9	Ministry of Health	P-HLT171-001	(AGR)23-L/23/2025/163	Upgrading of Health Centre - HA.Thuraakunu	HA	HA.Thuraakunu	PVT	Perfect Malafehi Maldives Pvt Ltd	Extension Building	3,483,960.98	180	Completed	31-Jul-25
10	Ministry of Health	P-HLT314-001	(AGR)23-L/RDC/2025/12	Upgrading HA. Baarah Health Center	HA	HA. Baarah	SOE	Road Development Corporation Ltd	Extension Building	11,478,896.88	365	Signed	21-Aug-25
11	Ministry of Health	P-HLT031-002	(AGR)23-L/RDC/2025/13	Upgrading HA. Maarandhoo Health Center	HA	HA. Maarandhoo	SOE	Road Development Corporation Ltd	Extension Building	11,478,896.88	365	Signed	21-Aug-25
12	Ministry of Health	P-HLT075-001	(AGR)23-L/PRIV/2026/14	Construction of HA. Kelaa New Health Center Building	HA	HA. Kelaa	PVT	Fedo Pvt Ltd	New Health Center Building	88,488,956.12	540	Signed	22-Jan-26
13	Ministry of Health	P-HLT125-001	AGR)23-L/PRIV/2023/114	Construction of Ha. Horafushi Hospital	HA	HA. Hoarafushi	PVT	PT.Citramas Healvy Industries in JV with Flexinc PVT LTD	Level 1 (30 bed Hospital)	85,736,587.55	1099	Signed	16-Jan-23
14	Ministry of Health	P-HLT034-001	(AGR)23-L/FNK/2025/1	Health Centre Extension - HDh.Makunudhoo	HDH	Hdh.Makunudhoo	SOE	FENAKA Corporation Ltd	New Health Center Building	103,595,304.83	900	Signed	12-Mar-25
15	Ministry of Health	P-HLT034-001	(AGR)23-L/PRIV/2025/148	Upgrading HDH. Makunudhoo Health Center	HDH	Hdh. Makunudhoo	BML	LMA Investment	Extension Building (OPD & X-Ray Services)	1,773,552.10	240	Signed	6-Nov-25
16	Ministry of Health	P-HLT127-001	(AGR)23-L/FNK/2025/2	Hospital New Building - HDh.Hanimaadhoo	HDH	Hdh.Hanimaadhoo	SOE	Road Development Corporation Ltd	Level 1 (30 bed Hospital)	104,834,778.55	540	Signed	12-Mar-25
17	Ministry of Health	P-HLT127-001	(AGR)23-L/PRIV/2025/147	Upgrading HDH. Hanimaadhoo Health Center	HDH	Hdh. Hanimaadhoo	BML	LMA Investment	Extension Building (OPD & X-Ray Services)	1,683,941.43	240	Signed	6-Nov-25
18	Ministry of Health	P-MOH122-001	(AGR)23-L/RDC/2025/2	Estab. Of Dhamanaveshi - HDh.Kulhudhuffushi	HDH	Hdh.Kulhudhuffushi	SOE	Road Development Corporation Ltd	Dhamanaveshi Building	23,113,061.08	540	Signed	12-Mar-25
19	Ministry of Health	P-HLT141-001	(AGR)23-L/PRIV/2025/103	Upgrading of HDH. Kulhudhuffushi Regional Hospital	HDH	Hdh.Kulhudhuffushi	PVT	Charter Engineering Company Pvt Ltd	Upgrading to Tertiary Services (Design)	917,784.00	100	Signed	22-Oct-25
20	Ministry of Health	P-HLT326-001	(AGR)23-L/23/2025/63	Upgrading of Health centre - Hdh. Nellaidhoo	HDH	Hdh.Nellaidhoo	SOE	Maldives Transport and Contracting Company Plc	Extension Building	11,197,462.90	450	Signed	28-Mar-25

21	Ministry of Health	P-HLT173-001	(AGR)23-L/FNK/2025/7	Upgrading of Health Centre - HDH.Neykurendhoo	HDH	HDH.Neykurendhoo	SOE	FENAKA Corporation Ltd	Extension Building	9,294,071.84	365	Signed	28-May-25
22	Ministry of Health	P-HLT176-001	(AGR)23-L/MTCC/2025/11	Construction of Health Centre - HDH.Kumundhoo	HDH	HDH.Kumundhoo	SOE	Maldives Transport and Contracting Company Plc	New Health Center Building	27,262,552.40	360	Signed	28-May-25
23	Ministry of Health	P-HLT172-001		Upgrading of Health Centre - HDH.Nolhivaram	HDH	HDH.Nolhivaram	SAARC	TBD	Level 1 (30 bed Hospital)			Not Signed	
24	Ministry of Health	P-HLT172-001	(AGR)23-L/23/2025/162	Upgrading of Health Centre - HDH.Nolhivaram	HDH	HDH.Nolhivaram	PVT	LMA Investment	X-Ray Services	1,730,975.43	180	Signed	10-Dec-25
25	Ministry of Health	P-HLT014-002	(AGR)23-L/RDC/2025/13	Upgrading HDH. Nolhivaramfaru Health Center	HDH	HDH. Nolhivaramfaru	SOE	Road Development Corporation Ltd	Extension Building	11,478,896.88	365	Signed	25-Aug-25
26	Ministry of Health	P-HLT275-001	(AGR)23-L/PRIV/2025/153	Upgrading HDH. Vaikaradhoo Health Center	HDH	HDH. Vaikaradhoo	BML	LMA Investment	Extension Building	4,990,667.15	240	Signed	6-Nov-25
27	Ministry of Health	P-HLT205-001	(AGR)23-L/MTCC/2025/20	Upgrading HDH. Kurinbee Health Centre	HDH	HDH. Kurinbee	SOE	Maldives Transport and Contracting Company Plc	Extension Building	12,533,971.48	300	Signed	26-Aug-25
28	Ministry of Health	P-HLT164-001	(AGR)23-L/MTCC/2025/2	Extension of Health Centre - Sh.Maaungoodhoo	SH	Sh.Maaungoodhoo	SOE	Maldives Transport and Contracting Company Plc	New Health Center Building	27,219,325.40	360	Signed	12-Mar-25
29	Ministry of Health	P-HLT134-001	(AGR)23-L/PRIV/2025/21	Construction of Hospital- SH. Milandhoo	SH	Sh.Milandhoo	SOE	Maldives Transport and Contracting Company Plc	Level 1 (30 bed Hospital)	110,878,732.12	600	Signed	28-Mar-25
30	Ministry of Health	P-HLT059-002		Construction of Health Centre - SH.Goidhoo	SH	SH.Goidhoo	SOE	Maldives Transport and Contracting Company Plc	New Health Center Building			Not Signed	
31	Ministry of Health	P-HLT318-001	(AGR)23-L/23/2025/165	Upgrading of Health Centre - SH.Lhaimagu	SH	SH.Lhaimagu	PVT	Econ Maldives Pvt Ltd	Extension Building	4,845,425.56	180	Signed	31-Jul-25
32	Ministry of Health	P-HLT227-002	(AGR)23-L/PRIV/2025/211	Upgrading SH. Narudhoo Health Center	SH	SH. Narudhoo	SOE	Road Development Corporation Ltd	Extension Building	2,500,000.00	365	Signed	17-Oct-25
33	Ministry of Health	P-HLT035-001		Construction of SH. Kanditheemu New Health Centre Building	SH	SH. Kanditheemu	SOE	Maldives Transport and Contracting Company Plc	New Health Center Building			Not Signed	
34	Ministry of Health		(AGR)23-L/PRIV/2025/173	Upgrading SH. Bilehfahi Health Centre	SH	SH. Bilehfahi	BML	Perfect Malafehi Maldives Pvt Ltd	Extension Building	6,812,072.30	240	Signed	6-Nov-25
35	Ministry of Health	P-HLT114-001	(AGR)23-L/23/2022/67	Construction of Extension of Sh. Feevah Health Center	SH	SH. Feevah	PVT	Fastline Private Limited	Extension Building	3,686,201.08	331	Signed	19-Sept-22
36	Ministry of Health	P-HLT133-001	(AGR)23-L/PRIV/2023/50	Construction of Extension and Boundary wall at Sh. Komandoo	SH	SH. Komandoo	PVT		Extension Building			Terminated	
37	Ministry of Health	P-HLT133-001	(AGR)23-L/MTCC/2025/27	Construction of Sh. Funadhoo Hospital	SH	SH. Funadhoo	SOE	Maldives Transport and Contracting Company Plc	Level 2 (50 bed Hospital)	185,451,387.29	780	Signed	16-Oct-25
38	Ministry of Health	P-HLT137-001	(AGR)23-L/PRIV/2025/31	Hospital New Building - N. Manadhoo	N	N. Manadhoo	SOE	Maldives Transport and Contracting Company Plc	Level 2 (50 bed Hospital)	187,000,000.00	780	Signed	14-Apr-25
39	Ministry of Health	P-HLT131-001	(AGR)23-L/23/2025/66	Construction of Hospital- N. Velidhoo	N	N.Velidhoo	SOE	Road Development Corporation Ltd	Level 1 (30 bed Hospital)	108,322,537.03	540	Signed	28-Mar-25
40	Ministry of Health	P-HLT316-001	(AGR)23-L/23/2025/164	Upgrading of Health Centre - N.Magoodhoo	N	N.Magoodhoo	PVT	Samaal Construction	Extension Building	4,844,503.78	180	Signed	31-Jul-25
41	Ministry of Health	P-HLT037-002	23-L/FNK/2025/3	Upgrading N. Maafaru Health Center	N	N. Maafaru	SOE	FENAKA Corporation Ltd	Extension Building	10,900,000.93	450	Signed	20-Jul-25
42	Ministry of Health	P-HLT111-001	(AGR)23-L/MTCC/2025/1	Health Centre Extension - N.Fohdhoo	N	N.Foddhoo	SOE	Maldives Transport and Contracting Company Plc	New Health Center Building	26,878,072.40	360	Signed	12-Mar-25
43	Ministry of Health	P-HLT112-001	(AGR)23-L/MTCC/2025/14	Construction of N. Kudafari New Health Center Building	N	N. Kudafari	SOE	Maldives Transport and Contracting Company Plc	New Health Center Building	27,635,152.40	360	Signed	20-Jul-25
44	Ministry of Health		(AGR)23-L/PRIV/2025/169	Upgrading N. Holhudhoo Health Center	N	N. Holhudhoo	BML	Seven Weeks Pvt Ltd	Hospital Upgrade	19,600,000.00	540	Signed	6-Nov-25

45	Ministry of Health	P-HLT090-001	(AGR)23-L/PRIV/2025/174	Upgrading N. Lhohi Health Centre	N	N. Lhohi	BML	Waleed Construction	Extension Building	5,918,205.38	240	Signed	6-Nov-25
46	Ministry of Health	P-HLT130-001	(AGR)23-L/PRIV/2023/3	Construction of N. Kendhikulhudhoo New Hospital	N	N. Kendhikulhudhoo	PVT	SASe Construction Pvt Ltd	Level 1 (30 bed Hospital)	193,895,233.92	540	Signed	5-Jan-23
47	Ministry of Health	P-HLT159-001	(AGR)23-L/23/2022/273	Construction of Extension Building and Boundary wall at N. Henbadhoo Health center	N	N. Henbadhoo	PVT	Riser Pvt Ltd	Extension Building	4,906,060.00	160	Signed	31-Aug-22
48	Ministry of Health	P-HLT157-001	(AGR)23/23/2022/145	Construction of Extension Building	N	N. Miladhoo	PVT	Square Circle Private Limited	Extension Building	3,364,786.09	99	Completed	5-Jun-22
49	Ministry of Health	P-HLT132-001	(AGR)23-L/PRIV/2025/29	Hospital New Building - R. Alifushi	R	R. Alifushi	SOE	Maldives Transport and Contracting Company Plc	Level 1 (30 bed Hospital)	128,652,996.65	730	Signed	21-Mar-25
50	Ministry of Health	P-HLT325-001	(AGR)23-L/MTCC/2025/6	Upgrading of Regional hospital- R. Ungoofaaru	R	R.Ungoofaaru	SOE	Maldives Transport and Contracting Company Plc	Upgrading to Tertiary Services	161,245,343.52	540	Signed	23-Apr-25
51	Ministry of Health	P-HLT178-001	(AGR)23-L/FNK/2025/4	Upgrading of Health Centre - R.Kinolhas	R	R.Kinolhas	SOE	FENAKA Corporation Ltd	Extension Building	9,206,428.86	365	Signed	28-May-25
52	Ministry of Health	P-HLT179-001	(AGR)23-L/FNK/2025/3	Upgrading of Health Centre - R.Fainu	R	R.Fainu	SOE	FENAKA Corporation Ltd	Extension Building	9,750,024.78	365	Signed	28-May-25
53	Ministry of Health	P-HLT181-001	(AGR)23-L/FNK/2025/9	Upgrading of Health Centre - R.Rasmaadhoo	R	R.Rasmaadhoo	SOE	FENAKA Corporation Ltd	Extension Building	10,884,252.85	365	Signed	28-May-25
54	Ministry of Health	P-HLT193-001	(AGR)23-L/FNK/2025/5	Upgrading of Health Centre - R.Maduvvari	R	R.Maduvvari	SOE	FENAKA Corporation Ltd	New Health Center Building	28,579,999.99	730	Signed	28-May-25
55	Ministry of Health	P-HLT228-002	(AGR)23-L/MTCC/2025/10	Upgrading of Health Centre - R.Innamaadhoo	R	R.Innamaadhoo	SOE	Maldives Transport and Contracting Company Plc	Extension Building	7,643,677.01	720	Signed	28-May-25
57	Ministry of Health	P-HLT037-002		Upgrading R. Maakurathu Health Center	R	R. Maakurathu	SOE	FENAKA Corporation Ltd	Extension Building	5,121,683.02	300	Signed	25-Mar-26
58	Ministry of Health	P-HLT276-001	(AGR)23-L/PRIV/2025/161	Upgrading R. Rasgetheemu Health Center	R	R. Rasgetheemu	BML	Sausan Construction Pvt Ltd	Extension Building	5,899,755.01	240	Signed	6-Nov-25
59	Ministry of Health	P-HLT238-001		Upgrading R. Vaadhoo Health Center	R	R. Vaadhoo	SOE	FENAKA Corporation Ltd	Extension Building	5,660,930.05	365	Signed	25-Mar-26
60	Ministry of Health	P-HLT039-001	(AGR)23-L/PRIV/2026/15	Construction of R. Inguraidhoo New Health Centre Building	R	R. Inguraidhoo	PVT	Fedo Pvt Ltd	New Health Center Building	93,452,109.25	540	Signed	22-Jan-26
61	Ministry of Health	P-HLT038-001	(AGR)23-L/PRIV/2025/19	Uprading of R. Dhuvaafaru Health Center	R	R. Dhuvaafaru	PVT	Altec Maldives Pvt Ltd	Hospital Upgrade	25,469,057.91	180	Signed	26-Nov-25
62	Ministry of Health	P-HLT321-001	(AGR)23-L/RDC/2025/l4	Upgrading B. Kudarikilu Health Center	B	B.Kudarikilu	SOE	FENAKA Corporation Ltd	Extension Building	7,641,116.64	365	Signed	28-Mar-25
56	Ministry of Health	P-HLT191-001	(AGR)23-L/RDC/2025/7	Construction of Hospital - R.Meedhoo	R	R.Meedhoo	SOE	Road Development Corporation Ltd	Level 1 (30 bed Hospital)	108,994,457.93	570	Signed	28-May-25
63	Ministry of Health	P-HLT200-001	(AGR)23-L/FNK/2025/13	Upgrading of Hospital - B.Eydhafushi	B	B.Eydhafushi	SOE	Road Development Corporation Ltd	Level 2 (50 bed Hospital)	181,738,245.99	540	Signed	11-Aug-25
64	Ministry of Health	P-HLT231-001	(AGR)23-L/PRIV/2026/16	Upgrading of Health Centre - B.Goidhoo	B	B.Goidhoo	PVT	Lyco Construction Company Pvt Ltd	Extension Building	8,194,242.95	480	Signed	21-Jan-26
65	Ministry of Health	P-HLT208-001	(AGR)23-L/PRIV/2026/13	Upgrading of Health Centre - B.Fehendhoo	B	B.Fehendhoo	PVT	Lyco Construction Company Pvt Ltd	Extension Building	6,680,417.18	480	Signed	21-Jan-26
66	Ministry of Health	P-HLT229-001	(AGR)23-L/PRIV/2026/50	Upgrading B. Dharavandhoo Health Center	B	B. Dharavandhoo	BML	Epoch Associates Pvt Ltd	Hospital Upgrade	35,592,016.02	609	Signed	17-Mar-26
67	Ministry of Health	P-HLT281-001	(AGR)23-L/PRIV/2025/216	Upgrading B. Dhonfanu Health Center	B	B. Dhonfanu	SOE	FENAKA Corporation Ltd	Extension Building	12,061,489.90	545	Signed	7-Aug-25
68	Ministry of Health	P-HLT230-001	(AGR)23-L/PRIV/2025/219	Upgrading B. Hithaadhoo Health Center	B	B. Hithaadhoo	SOE	FENAKA Corporation Ltd	New Health Center Building	33,669,181.39	730	Signed	7-Aug-25

69	Ministry of Health	P-HLT279-001	(AGR)23-L/FNK/2025/12	Upgrading B. Maalhos Health Center	B	B. Maalhos	SOE	FENAKA Corporation Ltd	Extension Building	12,058,357.90	545	Signed	7-Aug-25
70	Ministry of Health	P-HLT315-001	(AGR)23-L/MTCC/2025/6	Upgrading Hospital-LH. Naifaru	LH	Lh.Naifaru	SOE	Road Development Corporation Ltd	Extension Building	7,711,200.00	365	Signed	23-Apr-25
71	Ministry of Health		(AGR)23-L/RDC/2025/16	Upgrading LH. Kurendhoo Health Center	LH	LH. Kurendhoo	SOE	Road Development Corporation Ltd	Extension Building	5,673,421.42	365	Signed	27-Oct-25
72	Ministry of Health	P-HLT129-001	(AGR)23-L/PRIV/2023/4	Construction of Lh. Hinnavaru Hospital	LH	LH. Hinnavaru	PVT	SASe Construction Pvt Ltd	Level 1 (30 bed Hospital)	145,000,000.00	1088	Signed	5-Jan-23
73	Ministry of Health	P-HLT042-001	(AGR)23-L/RDC/2025/1	Health Centre New Building - K.Gaafaru	K	K.Gaafaru	SOE	Road Development Corporation Ltd	New Health Center Building	26,819,434.82	540	Signed	12-Mar-25
74	Ministry of Health	P-MOH007-098	(AGR)23-L/PRIV/2023/86	Construction of B. Thulhaadhoo Hospital	B	B. Thulhaadhoo	SOE	Maldives Transport and Contracting Company Plc	Level 1 (30 bed Hospital)	123,667,047.03	540	Signed	3-Mar-23
75	Ministry of Health	P-HLT128-001	(AGR)23-L/23/2025/65	Construction of Hospital-K. Thulusdhoo	K	K.Thulusdhoo	SOE	Maldives Transport and Contracting Company Plc	Level 1 (30 bed Hospital)	110,716,537.72	600	Signed	28-Mar-25
76	Ministry of Health	P-HLT250-001	(AGR)23-L/MTCC/2025/17	Upgrading K. Huraa Health Center	K	K. Huraa	SOE	Maldives Transport and Contracting Company Plc	New Health Center Building	27,237,712.40	360	Signed	21-Aug-25
77	Ministry of Health	P-HLT146-002	(AGR)23-L/MTCC/2025/19	Upgrading of. K. Kaashidhoo Health Center	K	K. Kaashidhoo	SOE	Maldives Transport and Contracting Company Plc	Extension Building	7,050,506.92	240	Signed	21-Aug-25
78	Ministry of Health	P-HLT259-001		Upgrading K. Maafushi Hospital	K	K. Maafushi	CF	TBD	Level 1 (30 bed Hospital)			Not Signed	
79	Ministry of Health	P-HLT185-001		Upgrading K. Himmafushi Health Centre	K	K. Himmafushi	SOE	Maldives Transport and Contracting Company Plc	Extension Building	11,209,112.72	360	Signed	25-Mar-26
80				Upgrading K. Himmafushi Health Centre	K	K. Himmafushi	PVT / Japan Grant	TBD	Extension Building / X-Ray Services			Not Signed	
81	Ministry of Health	P-HLT043-001	(AGR)23-L/PRIV/2023/106	Construction of K. Guraidhoo New Health Center Building Building	K	K. Guraidhoo	PVT	Altec Maldives Pvt Ltd	Level 1 (30 bed Hospital)	86,664,485.38	730	Signed	17-Aug-23
82	Ministry of Health	P-HLT321-001	(AGR)23-L/23/2025/64	Construction of AA. Rasdhoo Hospital-AA.Rasdhoo	AA	AA. Rasdhoo	SOE	Maldives Transport and Contracting Company Plc	Level 2 (50 bed Hospital)	185,571,402.42	780	Signed	28-Mar-25
83	Ministry of Health	P-HLT285-001	(AGR)23-L/MTCC/2025/15	Upgrading AA. Feridhoo Health Center	AA	AA. Feridhoo	SOE	Maldives Transport and Contracting Company Plc	Extension Building	7,050,506.92	240	Signed	19-Aug-25
84	Ministry of Health			Upgrading AA. Bodufulhadhoo Health Centre	AA	AA. Bodufulhadhoo	PVT	Lycan Private Limited	Extension Building	4,407,718.79	180	Signed	11-Mar-26
85	Ministry of Health	P-HLT046-001	(AGR)23-L/PRIV/2023/111	Construction of AA. Thoddoo New Health Center Building Building	AA	AA. Thoddoo	PVT	Sierra Construction ltd in JV with Buildup International pvt ltd	Level 1 (30 bed Hospital)	83,393,386.23	547	Signed	17-Dec-24
86	Ministry of Health	P-HLT044-001	(AGR)23-L/PRIV/2023/110	Construction of Aa. Ukulhas Health Centre	AA	AA. Ukulhas	PVT	Fedo Pvt Ltd	New Health Center Building	76,752,212.33	647	Signed	16-Aug-23
87	Ministry of Health	P-HLT105-001	(AGR)23-L/23/2022/305	Construction of Extension and Portico at Aa. Mathiveri Health Center	AA	AA. Mathiveri	PVT	Riser Pvt Ltd	Extension Building	4,800,000.00	150	Signed	19-Sept-22
88	Ministry of Health	P-HLT122-001	(AGR)23-L/RDC/2025/4	Hospital New Building - ADh.Maamingili	ADH	Adh.Maamingili	SOE	Road Development Corporation Ltd	Level 1 (30 bed Hospital)	105,004,634.47	540	Signed	12-Mar-25
89	Ministry of Health	P-HLT322-001	(AGR)23-L/PRIV/2025/22	Upgrading ADH. Fenfushi Health Center-Adh.Fenfushi	ADH	Adh. Fenfushi	SOE	Road Development Corporation Ltd	New Health Center Building	26,839,684.82	540	Signed	28-Mar-25
90	Ministry of Health	P-HLT209-001		Construction of Hospital - ADH.Mahibadhoo	ADH	ADH.Mahibadhoo	SAARC	TBD	Level 2 (50 bed Hospital)			Not Signed	
91	Ministry of Health	P-HLT180-001	(AGR)23-L/MTCC/2025/9	Construction of Health Centre - ADH.Omadhoo	ADH	ADH.Omadhoo	SOE	Maldives Transport and Contracting Company Plc	New Health Center Building	27,237,712.40	360	Signed	28-May-25
92	Ministry of Health	P-HLT288-001	(AGR)23-L/MTCC/2025/29	Upgrading ADH. Dhangethi Health Center	ADH	ADH. Dhangethi	SOE	Maldives Transport and Contracting Company Plc	Extension Building	34,961,328.00	540	Signed	10-Nov-25

93	Ministry of Health	P-HLT240-001	(AGR)23-L/MTCC/2025/16	Upgrading ADH. Dhihdhoo Health Center	ADH	ADH. Dhihdhoo	SOE	Maldives Transport and Contracting Company Plc	Extension Building	12,032,701.42	365	Signed	21-Aug-25
94	Ministry of Health	P-HLT274-001	(AGR)23-L/MTCC/2025/22	Upgrading ADH. Kunburudhoo Health Center	ADH	ADH. Kunburudhoo	SOE	Maldives Transport and Contracting Company Plc	Extension Building	8,172,608.29	300	Signed	21-Sept-25
95	Ministry of Health	P-HLT088-002	AGR)23-L/PRIV/2025/202	Upgrading ADH. Mandhoo Health Center	ADH	ADH. Mandhoo	SOE	Maldives Transport and Contracting Company Plc	New Health Center Building	28,612,433.62	365	Signed	18-Nov-25
96	Ministry of Health	P-HLT188-001	(AGR)23-L/PRIV/2023/170	Construction of Extension and Portico	ADH	ADH. Hangyaameedhoo	PVT	Riser Pvt Ltd	Extension Building	4,539,159.87	182	Signed	12-Dec-23
97	Ministry of Health	P-HLT136-001	(AGR)23-L/MTCC/2025/3	Hospital New Building - V.Felidhoo	V	V.Felidhoo	SOE	Maldives Transport and Contracting Company Plc	Level 1 (30 bed Hospital)	105,360,655.93	540	Signed	12-Mar-25
98	Ministry of Health	P-HLT189-001	(AGR)23-L/RDC/2025/12	Upgrading V. Fulidhoo Health Center	V	V. Fulidhoo	SOE	Maldives Transport and Contracting Company Plc	New Health Center Building	27,006,538.40	360	Signed	21-Aug-25
99	Ministry of Health	P-HLT120-001	(AGR)23-L/MTCC/2025/21	Upgrading V. Keyodhoo Health Center	V	V. Keyodhoo	SOE	Maldives Transport and Contracting Company Plc	New Health Center Building	29,895,853.73	720	Signed	20-Sept-25
100	Ministry of Health	P-HLT177-001	(AGR)23-L/PRIV/2025/31	Hospital New Building - M. Muli	M	M. Muli	SOE	Maldives Transport and Contracting Company Plc	Level 2 (50 bed Hospital)	187,000,000.00	780	Signed	14-Apr-25
101	Ministry of Health	P-HLT047-002	(AGR)23-L/RDC/2025/9	Upgrading of Health Centre - M.Mulah	M	M.Mulah	SOE	Road Development Corporation Ltd	Extension Building	26,469,925.89	365	Signed	28-May-25
102	Ministry of Health	P-HLT110-002	(AGR)23-L/MTCC/2025/23	Upgrading M. Dhiggaru Health Center	M	M. Dhiggaru	SOE	Maldives Transport and Contracting Company Plc	Level 1 (30 bed Hospital)	105,132,701.20	540	Signed	22-Sept-25
103	Ministry of Health	P-HLT110-002	(AGR)23-L/PRIV/2026/47	Upgrading M. Dhiggaru Health Center	M	M. Dhiggaru	BML	LMA Holdings Pvt Ltd	Extension Building	719,433.58	150	Signed	15-Mar-26
104	Ministry of Health		(AGR)23-L/PRIV/2025/131	Upgrading M. Naalaafushi Health Center	M	M. Naalaafushi	PVT	Vehicon Builders Pvt Ltd	Extension Building	4,293,270.00	190	Signed	17-Nov-25
105	Ministry of Health		(AGR)23-L/PRIV/2025/168	Upgrading M. Veyvah Health Centre	M	M. Veyvah	BML	Heights Company Pvt Ltd	Extension Building	5,954,204.86	240	Signed	6-Nov-25
106	Ministry of Health	P-HLT152-001	(AGR)23-L/PRIV/2023/26	Construction of Extension and Portico at M. Maduvvaree Health Center	M	M. Maduvvari	PVT	Riser Pvt Ltd	Extension Building	4,843,050.48	145	Signed	23-Feb-23
107	Ministry of Health	P-HLT022-002	(AGR)23-L/23/2025/162	Upgrading of Health Centre - F.Bilehdhoo	F	F.Bilehdhoo	PVT	Samaal Construction	Extension Building	4,372,556.69	180	Signed	31-Jul-25
108	Ministry of Health	P-HLT272-001	(AGR)23-L/PRIV/2025/84	Upgrading of Health Centre - F.Dharanboodhoo	F	F.Dharanboodhoo	PVT	Samaal Construction	Extension Building	4,812,633.22	210	Signed	31-Jul-25
109	Ministry of Health	P-HLT049-001	(AGR)23-L/MTCC/2025/24	Construction of F. Feeali New Health Centre Building	F	F.Feeali	SOE	Maldives Transport and Contracting Company Plc	New Health Center Building	21,609,143.86	360	Signed	21-Sept-25
110	Ministry of Health	P-HLT107-001	(AGR)23-L/PRIV/2022/127	Extension of F. Magoodhoo health Center	F	F. Magoodhoo	PVT	Optimal Investment	Extension Building	3,881,472.76	145	Signed	27-Dec-22
111	Ministry of Health			Construction of F. Nilandhoo Hospital	F	F. Nilandhoo	SAUDI FUND	TBD	Level 2 (50 bed Hospital)			Not Signed	
112	Ministry of Health	P-HLT091-001	23-L/23/2025/33	Hospital New Building - DH. Kudahuvadhoo	DH	DH. Kudahuvadhoo	SOE	Road Development Corporation Ltd	Level 2 (50 bed Hospital)	181,993,143.17	540	Signed	23-Feb-25
113	Ministry of Health	P-HLT195-002	(AGR)23-L/FNK/2025/10	Upgrading of Health Centre - DH.Rinbudhoo	DH	DH.Rinbudhoo	SOE	FENAKA Corporation Ltd	Extension Building	12,272,606.19	365	Signed	28-May-25
114	Ministry of Health	P-HLT221-001	(AGR)23-L/MTCC/2025/13	Upgrading of Health Centre - DH.Hulhudheli	DH	DH.Hulhudheli	SOE	Maldives Transport and Contracting Company Plc	Extension Building	10,065,689.23	720	Signed	28-May-25
115	Ministry of Health	P-HLT212-001	(AGR)23-L/PRIV/2025/111	Upgrading of Health Centre - DH.Bandidhoo	DH	DH.Bandidhoo	PVT	Samaal Construction Pvt Ltd	Extension Building	4,998,549.80	200	Signed	8-Sept-25
116	Ministry of Health		(AGR)23-L/PRIV/2025/165	Upgrading DH. Meedhoo Health Centre	DH	DH. Meedhoo	BML	Seven Weeks Pvt Ltd	Extension Building	10,799,815.00	240	Signed	6-Nov-25

117	Ministry of Health	P-HLT135-001	(AGR)23-L/MTCC/2025/4	Hospital New Building - Th.Vilufushi	TH	Th.Vilufushi	SOE	Maldives Transport and Contracting Company Plc	Level 1 (30 bed Hospital)	105,132,701.20	540	Signed	12-Mar-25
118	Ministry of Health	P-HLT024-003		Upgrading of Hospital - TH.Veymandoo	TH	TH.Veymandoo	KUWAIT FUND	TBD	Level 2 (50 bed Hospital)			Not Signed	
119	Ministry of Health	P-HLT291-001	(AGR)23-L/WAMCO/2025/3	Upgrading TH. Gaadhiffushi Health Center	TH	TH. Gaadhiffushi	SOE	WAMCO	Extension Building	12,832,997.45	325	Signed	21-Sept-25
120	Ministry of Health	P-HLT150-002	(AGR)23-L/WAMCO/2025/2	Upgrading TH. Guraidhoo Health Center	TH	TH. Guraidhoo	SOE	WAMCO	Hospital Upgrade	32,778,473.90	325	Signed	21-Sept-25
121	Ministry of Health	P-HLT289-001	AGR)23-L/WAMCO/2025/1	Upgrading TH. Madifushi Health Center	TH	TH. Madifushi	SOE	WAMCO	Extension Building	12,809,237.45	325	Signed	21-Sept-25
122	Ministry of Health		(AGR)23-L/PRIV/2025/137	Upgrading TH. Vandhoo Health Center	TH	TH. Vandhoo	PVT	Samaal Construction Pvt Ltd	Extension Building	4,998,431.11	180	Signed	4-Nov-25
123	Ministry of Health	P-HLT050-001		Construction of TH. Kandoodhoo New Health Centre	TH	TH. Kandoodhoo	SOE	Maldives Transport and Contracting Company Plc	New Health Center Building	21,766,854.58	390	Signed	25-Mar-26
124	Ministry of Health	P-HLT051-001	(AGR)23-AP/PRIV/2021/1	Design and Build of Th. Kinbidhoo Health Center New Building	TH	TH. Kinbidhoo	PVT	Aman Madives Private Limited	New Health Center Building	15,371,786.03	300	Signed	22-Nov-21
125	Ministry of Health	P-HLT065-001	(AGR)23-L/23/2022/78	Construction of Extension Building and Boundary wall at Th. Thimarafushi Health center	TH	TH. Thimarafushi	PVT		Extension Building			Terminated	
126	Ministry of Health	P-HLT166-001	(AGR)23-L/PRIV/2023/51	Construction of Extension and Portico at. Th. Dhiyamigili Health center	TH	TH. Dhiyamigilli	PVT	Costal Engineering Solutions private limited.	Extension Building	4,405,835.16	154	Signed	19-Apr-23
127	Ministry of Health	P-HLT150-001	(AGR)23-L/23/2023/164	Extension of Healt Center, Phase 1	TH	TH. Guraidhoo	PVT	Coastal Engineering Solutions private limited	Extension Building	3,293,812.84	120	Signed	12-Jun-23
128	Ministry of Health	P-HLT201-001	(AGR)23-L/PRIV/2023/168	Construction of Extension and Portico	TH	TH. Hirilandhoo	PVT	Riser Private limited	Extension Building	4,715,783.10	150	Signed	12-Dec-23
129	Ministry of Health		(AGR)23-L/RDC/2025/15	Upgrading of Health Centre - Th.Thimarafushi	TH	Th. Thimarafushi	SOE	Road Development Corporation Ltd	Level 1 (30 bed Hospital)	108,727,537.03	540	Signed	26-Sept-25
130	Ministry of Health	P-HLT226-001	(AGR)23-L/PRIV/2026/51	Upgrading of Health Centre - L. Isdhoo-Kalaidhoo	L	L.Isdhoo-Kalaidhoo	BML	Oxon Pvt Ltd	Level 1 (30 bed Hospital)	90,000,000.00	720	Signed	17-Mar-26
131	Ministry of Health	P-HLT297-001	(AGR)23-L/WAMCO/2025/6	Upgrading L. Dhanbidhoo Health Center	L	L. Dhanbidhoo	SOE	WAMCO	Extension Building	11,973,527.30	365	Signed	20-Oct-25
132	Ministry of Health	P-HLT273-001	(AGR)23-L/MTCC/2025/26	L. Gan Regional Hospital Building	L	L. Gan	SOE	Maldives Transport and Contracting Company Plc	Upgrading to Tertiary Services	99,931,510.08	540	Signed	21-Oct-25
133	Ministry of Health	P-HLT225-001	AGR)23-L/WAMCO/2025/4	Upgrading L. Hithadhoo Health Center	L	L. Hithadhoo	SOE	WAMCO	Extension Building	12,237,517.91	365	Signed	20-Oct-25
134	Ministry of Health	P-HLT265-001	(AGR)23-L/WAMCO/2025/7	Upgrading L. Kunahandhoo Health Center	L	L. Kunahandhoo	SOE	WAMCO	Extension Building	11,956,247.30	365	Signed	20-Oct-25
135	Ministry of Health		(AGR)23-L/PRIV/2025/149	Upgrading L. Maavah Health Center	L	L. Maavah	BML	Optima Holding Pvt Ltd	Extension Building	5,974,232.66	240	Signed	6-Nov-25
136	Ministry of Health			Construction of L. Fonadhoo Hospital	L	L. Fonadhoo	SAUDI FUND	TBD	Level 2 (50 bed Hospital)			Not Signed	
137	Ministry of Health	P-HLT219-001	(AGR)23-L/23/2025/67	Construction of Hospital-GA. Villingilli	GA	GA.Villingili	SOE	Maldives Transport and Contracting Company Plc	Level 2 (50 bed Hospital)	185,571,402.42	780	Signed	28-Mar-25
138	Ministry of Health	P-HLT322-001	(AGR)23-L/PRIV/2025/18	Upgrading Health Center-GA. Kondey	GA	GA.Kondey	SOE	FENAKA Corporation Ltd	Extension Building	6,763,307.54	300	Signed	28-Mar-25
139	Ministry of Health	P-HLT220-001	AGR)23-L/RDC/2025/10	Construction of Hospital - GA.Dhaandhoo	GA	GA.Dhaandhoo	SOE	Road Development Corporation Ltd	Level 1 (30 bed Hospital)	108,322,537.03	540	Signed	28-May-25
140	Ministry of Health	P-HLT202-001	(AGR)23-L/PRIV/2025/151	Upgrading of Health Centre - GA.Kolamaafushi	GA	GA.Kolamaafushi	BML	Optima Holding Pvt Ltd	Extension Building	5,928,191.83	240	Signed	6-Nov-25

141	Ministry of Health	P-HLT055-002	(AGR)23-L/PRIV/2025/175	Upgrading GA. Dhehvadhoo Health Center	GA	GA. Dhehvadhoo	BML	Optima Holding Pvt Ltd	Extension Building (Grade 4 Services, Inc X-RAY)	1,501,969.58	240	Signed	6-Nov-25
142	Ministry of Health	P-HLT313-001	(AGR)23-L/PRIV/2025/165	Upgrading GA. Gemanafushi Health Center	GA	GA. Gemanafushi	BML	Afami Maldives Pvt Ltd	Extension Building (Grade 4 Services, Inc X-RAY)	2,397,482.28	240	Signed	6-Nov-25
143	Ministry of Health	P-HLT298-001	(AGR)23-L/PRIV/2025/157	Upgrading GA. Kanduhulhudhoo Health Center	GA	GA. Kanduhulhudhoo	BML	Nexsta Maldives Pvt Ltd	Extension Building	7,705,376.85	240	Signed	6-Nov-25
144	Ministry of Health	P-HLT054-002	(AGR)23-L/PRIV/2025/172	Upgrading GA. Maamendhoo Health Center	GA	GA. Maamendhoo	BML	Samaal Construction Pvt Ltd	Extension Building	4,884,874.61	240	Signed	6-Nov-25
145	Ministry of Health	P-HLT061-002	(AGR)23-L/PRIV/2025/164	Upgrading GA. Nilandhoo Health Center	GA	GA. Nilandhoo	BML	Optima Holding Pvt Ltd	Boundary Wall & Internal Changes	805,292.91	240	Signed	6-Nov-25
146	Ministry of Health	P-HLT234-001	(AGR)23-L/PRIV/2025/20	Upgrading Health Center-GDH. Nadella	GDH	GDh.Nadellaa	SOE	FENAKA Corporation Ltd	Extension Building	6,757,395.89	300	Signed	28-Mar-25
147	Ministry of Health	P-HLT323-001	AGR)23-L/MTCC/2025/5	Upgrading Dr. Abdul Samad Memorial Hospital	GDH	GDh.Thinadhoo	SOE	Maldives Transport and Contracting Company Plc	Upgrading to Tertiary Services	147,437,634.24	540	Signed	23-Apr-25
148	Ministry of Health	P-HLT269-001	(AGR)23-L/PRIV/2025/160	Upgrading of Health Centre - GDH.Vaadhoo	GDH	GDH.Vaadhoo	BML	MIMS Construction Pvt Ltd	Extension Building	6,797,226.40	240	Signed	6-Nov-25
149	Ministry of Health	P-HLT271-001		Upgrading of Health Centre - GDH.Faresmaathodaa	GDH	GDH.Faresmaathodaa	PVT	TBD	Extension Building			Not Signed	
150	Ministry of Health	P-HLT156-002	(AGR)23-L/MTCC/2025/28	Construction of Hospital - Gdh.Gadhdhoo	GDH	Gdh.Gadhdhoo	SOE	Maldives Transport and Contracting Company Plc	Level 1 (30 bed Hospital)	101,709,593.68	600	Signed	9-Nov-25
151	Ministry of Health	P-HLT223-001	(AGR)23-L/PRIV/2025/166	Construction of Health Centre - GDH.Rathafandhoo	GDH	GDH.Rathafandhoo	BML	Heights Company Pvt Ltd	New Health Center Building	22,234,777.92	540	Signed	6-Nov-25
152	Ministry of Health		(AGR)23-L/RDC/2026/01	Upgrading GDH. Hoadehdhoo Health Center	GDH	GDH. Hoadehdhoo	SOE	Road Development Corporation Ltd	Extension Building	8,086,278.15	365	Signed	25-Mar-26
153	Ministry of Health			Construction of GN. Fuvahmulak Hospital	GN	GN. Fuvahmulak	SAUDI FUND	TBD	Level 2 (50 bed Hospital)			Not Signed	
154	Ministry of Health	P-HLT058-001	(AGR)23-L/PRIV/2025/177	Upgrading S. Hulhumeedhoo Health Center	S	S. Hulhumeedhoo	BML	Glut Investments Pvt Ltd	Hospital Upgrade	46,950,000.00	600	Signed	6-Nov-25
155	Ministry of Health			Construction of 30-Bedded Hospital at S. Maradhoo	S	S. Maradhoo	SOE	Maldives Transport and Contracting Company Plc	Level 1 (30 bed Hospital)			Signed	6-Nov-25
156	Ministry of Health			Construction of 50-Bedded Hospital at S. Feydhoo	S	S. Feydhoo	PVT	TBD	Level 2 (50 bed Hospital)			Not Signed	
157	Ministry of Health			Upgrading B. Fulhadhoo Health Centre	B	B. Fulhadhoo	SOE	Maldives Transport and Contracting Company Plc	Extension Building			Not Signed	
158	Ministry of Health		(AGR)23-L/PRIV/2025/167	Upgrading B. Kihaadhoo Health Centre	B	B. Kihaadhoo	BML	Heights Company Pvt Ltd	Extension Building	5,767,327.63	240	Signed	6-Nov-25
159	Ministry of Health		(AGR)23-L/PRIV/2025/170	Upgrading AA. Maalhos Health Centre	AA	AA. Maalhos	BML	Asseton Pvt Ltd	Extension Building	4,110,504.07	240	Signed	6-Nov-25
160	Ministry of Health		(AGR)23-L/PRIV/2025/154	Upgrading B. Kamadhoo Health Centre	B	B. Kamadhoo	BML	Nexsta Maldives Pvt Ltd	Extension Building	5,943,485.20	240	Signed	6-Nov-25
161	Ministry of Health		(AGR)23-L/PRIV/2025/171	Upgrading GDH. Madaveli Health Centre	GDH	GDH. Madaveli	BML	Samaal Construction Pvt Ltd	Extension Building	7,885,123.50	240	Signed	6-Nov-25
162	Ministry of Health		(AGR)23-L/PRIV/2025/176	Upgrading B. Kendhoo Health Centre	B	B. Kendhoo	BML	Asseton Pvt Ltd	Extension Building	4,320,000.54	240	Signed	6-Nov-25
163	Ministry of Health		(AGR)23-L/PRIV/2025/155	Upgrading SH. Feydhoo Health Centre	SH	SH. Feydhoo	BML	Perfect Malafehi Pvt Ltd	Extension Building	5,391,793.51	240	Signed	6-Nov-25
164	Ministry of Health		(AGR)23-L/PRIV/2025/156	Upgrading F. Magoodhoo Health Centre	F	F. Magoodhoo	BML	Ecosis Pvt Ltd	Extension Building	6,982,489.89	240	Signed	6-Nov-25

165	Ministry of Health		(AGR)23-L/PRIV/2025/158	Upgrading DH. Maaenboodhoo Health Centre	DH	DH. Maaenboodhoo	BML	Ecosis Pvt Ltd	Extension Building	4,966,172.34	240	Signed	6-Nov-25
166	Ministry of Health		(AGR)23-L/PRIV/2025/162	Upgrading LH. Olhuvelifushi Health Centre	LH	LH. Olhuvelifushi	BML	Sausan Construction Pvt Ltd	Extension Building	4,799,850.00	240	Signed	6-Nov-25
167	Ministry of Health		(AGR)23-L/PRIV/2025/163	Redevelopment of HPSN	K	K. Guraidhoo	BML	Altec Maldives Pvt Ltd	Infrastructure Redevelopment	49,491,000.00	600	Signed	6-Nov-25
168	Ministry of Health		(AGR)23-L/PRIV/2026/45	Implementing Biplane Cathlab	K	Male' City	BML	Medtech Maldives Pvt Ltd	Medical Machineries	83,446,286.44	150	Signed	15-Mar-26
169	Ministry of Health		(AGR)23-L/PRIV/2026/49	Supply and Installation of MRI and Portable X-Ray Equipment	K	Male' City	BML	Medtech Maldives Pvt Ltd	Medical Machineries	39,029,662.00	150	Signed	15-Mar-26
170	Ministry of Health			Establishment of GP Clinics	K	Male' City	BML		GP Clinics			Not Signed	
171	Ministry of Health		(AGR)23-L/PRIV/2026/10	Procurement of Medical Machineries (MRI, CT, Digital X-Rays)		Mulitple Islands	BML	Medtech Maldives Pvt Ltd	Medical Machineries	239,834,898.36	150	Signed	17-Jan-26
172	Ministry of Health		(AGR)23-L/PRIV/2026/11	Supply & Installation of Dental Setups		Mulitple Islands	BML	Naadu Pvt Ltd	Medical Machineries	15,997,620.00	60	Signed	17-Jan-26
173	Ministry of Health			Upgrading of Adducity Hospital	S	Addu City	TBD		Upgrading to Tertiary Services	-	-	Not Signed	
174	Ministry of Health			Upgrading of HDH. Naavaidhoo Health Centre	HDH	HDH. Naavaidhoo	TBD		Extension Building	-	-	Not Signed	
175	Ministry of Health			Upgrading of AA. Himandhoo Health Centre	AA	AA. Himandhoo	TBD		Extension Building	-	-	Not Signed	
176	Ministry of Health			Upgrading of TH. Omadhoo Health Centre	TH	TH. Omadhoo	TBD		Extension Building	-	-	Not Signed	
177	Ministry of Health		(AGR)23-L/PRIV/2026/47	Establishment of 5 Private Wards and an Admin Block	S	S. Hithadhoo	BML	BAPC & Trading Pvt Ltd	Extension Building	50,382,661.80	609	Signed	17-Mar-26
178	Ministry of Health		(AGR)23-L/PRIV/2026/48	Establishment of Mental Health Centre	S	S. Feydhoo	BML	LMA Holdings Pvt Ltd	Mental Health Centre	10,553,152.50	450	Signed	17-Mar-26
179	Ministry of Health	P-HLT235-001	(AGR)23-L/PRIV/2026/46	Upgrading of SH. Foakaidhoo Health Centre	SH	SH. Foakaidhoo	BML	LMA Holdings Pvt Ltd	Extension Building (X-Ray Services)	1,726,303.10	240	Signed	15-Mar-26
180	Ministry of Health			Upgrading of L. Maabaidhoo Health Centre	L	L. Maabaidhoo	TBD		Extension Building	-	-	Not Signed	
181	Ministry of Health			Upgrading of SH. Feevah Health Centre	SH	SH. Feevah	TBD		Extension Building	-	-	Not Signed	
182	Ministry of Health			Upgrading of SH. Maroshi Health Centre	SH	SH. Maroshi	TBD		Extension Building	-	-	Not Signed	
183	Ministry of Health			Upgrading of ADH. Dhigurah Health Centre	ADH	ADH. Dhigurah	TBD		Extension Building	-	-	Not Signed	
184	Ministry of Health			Establishment of Laboratory Services		Mulitple Islands	TBD		Laboratory Buildings	-	-	Not Signed	
1	Ministry of Health			Construction of Boundary wall and additional works at health center	SH	SH. Foakaidhoo	PVT		Boundary wall			Completed	Dec-25
2	Ministry of Health			Extension and boundary wall	TH	TH. Buruni	PVT		Extension Building			Completed	Dec-25
3	Ministry of Health			Finishing works of Gdh. Madaveli Health center Extension (services area) finishing works.	GDH	GDH. Madaveli	PVT		Extension Building			Completed	Jan-26

4	Ministry of Health			Installation of VRV/VRF at Fuvah mulah Hospital Ward Area.	GN	GN. Fuvahmulak	PVT		AC Works			Completed	Jan-26
5	Ministry of Health				N	N. Holhudhoo	PVT		Office Extension Building			Completed	Feb-25
6	Ministry of Health				N	N. Manadhoo	PVT		ICU Building			Completed	Nov-25
7	Ministry of Health				N	N. Miladhoo	PVT		Office Extension Building			Completed	Nov-25
8	Ministry of Health				R	R. Dhuvaafaru	PVT		Clinical Building			Completed	Nov-25
9	Ministry of Health				LH	LH. Olhuvelifushi	PVT		Office Extension Building			Completed	Dec-23
10	Ministry of Health				DH	DH. Maaenboodhoo	PVT		Office Extension Building			Completed	Feb-24
11	Ministry of Health				DH	DH. Meedhoo	PVT		Office Extension Building			Completed	Feb-24
12	Ministry of Health				GA	GA. Dhehvadhoo	PVT		Office Extension Building			Completed	Feb-24
13	Ministry of Health				ADH	ADH. Dhigurah	PVT		Office Extension Building			Completed	May-24
14	Ministry of Health				AA	AA. Himandhoo	PVT		Office Extension Building			Completed	Aug-25
15	Ministry of Health				M	M. Kolhufushi	PVT		Office Extension Building			Completed	May-25
16	Ministry of Health				SH	SH. Noomaraa	PVT		Office Extension Building			Completed	Dec-23
17	Ministry of Health				GDH	GDH. Fiyoari	PVT		Office Extension Building			Completed	Jul-24